RPA PROJECT MANAGEMENT
Project Status Report
Department of Tourism

660/000-01-2010

SBC Approved
Design Contract Executed

Statewide
Project: Project Work Type: Delivery Method: Project Budget:
Civil War Interpretive Exhibits Renovation Request for Proposal $1,000,000.00
,\SAtl‘j‘Itt?r‘)’;’gﬁN Current Work Phase: Req'd Work Ph Compl: MACC Budget:

$840,000.00

Salmon, C.

Project Manager: Construction Admin:

Designer:
Von Pond Architect

Contractor:

Project Health:

Budget: .

Schedule: . 2/4/11: Designer Agreement executed on 2/1/11.

Issues: ! 3/3/11: Designer in process of selecting the display consultant through RFP.
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